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"SECR ET
- 25X1A PAGE TWO @73 (IN 29257)
INSTALLATION DESIGN (UTILITIESS 25X1A

ESTIMATED COST

“. THIS ESTIMATED COST IS SUBSTANTIALLY LOWER THAN SUM AUTHORIZED
IN REF DUE TO THE FOLLOVING REDUCTIONS IN REQUIREMENTS.
fl= REDUCTION DUE TO DECISION TO PURCHASE
ITENS COSTING LESS THAN $533 TACH WITH
CORPORATE FUNDS

Do REDUCTION DUR TO DECISION THAT CERTAIN

PLANT REARRANGEMENTS UHICH UERE CON~

25X1A
b TAINED IN ORIGINAL PRESENTATION UERE
ORDIMARY REARRANGEMENT AND SHOULD D¥

CHARGED TO OVERKEAD

J¢ UNDER ESTABLISHED ACCOUNTING PROCEDURES, PLANT REARRANGEMENTS'
OF AN ORDINARY NATURE ARE CHARGED TO OVERHEAD. REARRANGEMENTS WHK&H:
ARE REQUIRED PRIMARILY DUE TO SECURITY CONSIDERATIONS ARE 9 UNDER
CONTRACTOR® S PRACTICES; DIRECT CHARGES. THE REARRANGEMENTS TO BE
ACCOMPLISHED AS A DIRECT CHARGE; WHICH ARE NOTED ABOVE, ARE CGNSIBERE
TO BE REQUIRED PRIMARILY BY SECURITY CONSIDERATIONS AND UNDER j
CONTRACTOR®S PRACTICES MUST BE CONSIDERED AS DIRECT CONTRACT CHA?GESQ

S SUGGEST THAT FUNDS REMAINING DUE TO ABOVE REDUCTION IN
REQUIREMENTS BE APPLIED OR RETAINED FOR THE FOLLOWINGS

fie  PRIOR TO SURMISSION OF THE REQUIREMENT WHICH RESULTED IN

REF CONTRACTOR HAD ACCOMPLISHED CERTAIN REARRANGEMENTS WHICH WERE

REQUIRED DUE TO THE UNUSUAL SECURITY LONSIDERATIONS OF THIS PROGRAMe
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S ECRET

PAGE THREE @13 (IN £9257
THESE REARRANGEMENTS MUST UNDER THE POLICY ABOVE DESCRIBED BE TREATEZ

AS DIRECT CHARGESS HOWEVER, NO ALLOWANCE HAS BEEN MADE IN ESTIMATED

COST OR FUNDS FOR THIS WORK. ESTIMATED COST OF THXS WORK 15

Bo CONTRACTOR MUST SOON HAVE AUTHORITY TO PROCURE ADDITLONAL
fTEMSe. A LISTING OF THESE ITEMS WiLL BE FURNISHED IN THE IMMEDIATE
FUTURE.

7o PURSUANT TO ITENM & ADOVE THE ESTIMATED COST OF THE CONTRACT
SHOULD BE INCREASED BY[ |

Be PURSUANT TO ITEM é~A ADOVE THE ESTIMATED COST OF THE CONTRACT

SHOULD BE INCREASED BY[ |

9. PURSUANT TO ITEM &4 ABOVE THE FIXED FEE SHOULD BE INCREASED

BY (UHICH IS THE ESTIiMATED COST OF SPECIAL
REARRANGEMENT ITEMS) [:::::]
1%. PURSUANT TO ITEM 6=~A ABOVE THE FIXED FEE SHOULD BE INCREASED

B
BY| |€UHECH IS5 THE ESTIMATED COST OF SPECIAL

REARRANGEMENT ITEMS?
11 DBASED ON THE FOREGOING CONTRACTOR SUBMITS THE FOLLOWING

CHANGE IN ESTIMATED COST AND FIXED FEE FOR TCR NBR 3.
ESTIVATED COST  FIXED FEE TOTAL

BASIC TASK
TCR NDR
TCR NBR 2

rg:

€Y

R MBR 3
TGR NBER 4
TOTALS
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25X1A PAGE FOUR B73 CIN 09257)
25X1A ADJUSTED TOTALS
12, PURSUANT TO ITEH 7-B ADOVE THE REMAINING PORTION OF THE
25X1A AUTHORIZED [ | AFTER APPLICATION OF TO THIS TCR NBR 5.
SHOULD BE RETAINED FOR FUTURE NEEDS UNDER THIS PROGRAM 25X1A

END OF MESSAGE
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